COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2021

ESTI MATE SUMVARY 11:21: 06
CONTI D C23427R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 23427R-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TIME ALLOW 160 WORK DAYS
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1 PERCENT TI ME: 20.00 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO SHER100- 338
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1

NAME OF ROAD:

PRQJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
CEC Infrastructure Goup, LLC PAY PERI OD ENDI NG 04/ 28/ 2021 DATE TI ME STARTED 12/ 14/2020
2320 Seaborn Road DATE LET 09/ 17/ 2020 DATE WORK BEGAN 12/ 14/ 2020
#200 DATE AWARDED 10/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Ponder TX 76259 (719) 771- 0022 DATE NOTI CE TO PROCEED 12/ 14/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2, 417,955.01 PARTI Cl PATI NG $ 415, 728. 00 $ 123, 266. 50
AWARD PRQIECT AM: $  2,294,975.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17.19% TOTAL EARNI NGS 415, 728. 00 123, 266. 50
FUNDS AVAI LABLE: $ 2,002,227.01 STOCKPILED MATER ALS 229,774. 86 -13,482.42

GROSS EARNI NGS 645, 502. 86 109, 784. 08
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11,871. 84 -3, 697. 99

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 633, 631. 02 106, 086. 09

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 633, 631. 02 106, 086. 09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 106,086.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23427R-BID ESTI MATE RUN 05/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO 0004 11:21: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 534. 000 30. 000
EACH 2.000 700. 00
350. 00000 32.000 11, 200. 00
0010 202-00821 Renoval of Sign Panel 277.000 191. 000
EACH 86. 000 25, 800. 00
300. 00000 277.000 83, 100. 00
0015 202-00830 Renoval of Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0020 203-01597 Pot hol i ng 175. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0025 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 300. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 212-00006 Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 212-00032 Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23427R-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO. 0004 11: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-11525  Fence (Plastic) 200. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0065 612-00052 Ref | ect or 787.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0070 612-00060 Refl ector (Median Barrier) 134. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00

0075 614-00011 Sign Panel (Cass I) 2,497. 000 522. 000
SF 182. 000 3,276. 00
18. 00000 704. 000 12,672.00
0080 614-00012 Sign Panel (Cass I1) 17, 993. 000 3, 106. 000
SF 1,176. 000 32,928. 00
28. 00000 4,282.000 119, 896. 00
0085 614-00013 Sign Panel (Class IIl) 280. 000 0. 000
SF 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 614-01402 Steel Sign Surface Munt Base Plate (Slipbase) 18. 000 13. 000
EACH 4.000 600. 00
150. 00000 17. 000 2,550. 00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1, 084. 000 142. 000
Sli pbase)
EACH 47.000 23,500. 00
500. 00000 189. 000 94, 500. 00
0095 MATERI AL ALLOWANCE St eel Sign Post 848. 000
EACH -47.000 -13,482. 42
286. 86000 801. 000 229,774. 86
0100 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 198. 000 134. 000
LF 64. 000 1, 280. 00
20. 00000 198. 000 3, 960. 00
0105 614-10156 12 Inch LED (Arrow) (G een) 369. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23427R-BI D ESTI MATE RUN 05/ 10/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO. 0004 11: 21: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 614-70336  Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0115 626- 00000 Mbbi | i zati on 1. 000 0.500
LS 0. 000 0. 00
40, 000. 00000 0.500 20, 000. 00
0120 626-01114  Public Information Managenment (Tier 1V) 260. 000 28. 000
DAY 28. 000 3,500. 00
125. 00000 56. 000 7,000. 00
0125 630- 00000 *Fl aggi ng 140. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0130 630-00003 *Uniforned Traffic Control 240. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0135 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 0. 000 0. 00
450. 00000 0. 000 0.00
0140 630-00012 *Traffic Control Management 160. 000 16. 000
DAY 17. 000 18, 700. 00
1, 100. 00000 33. 000 36, 300. 00
0145 630- 80002 Fl ashi ng Beacon ( Sol ar) 42.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0150 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 3. 500
EACH 6. 500 32.50

5. 00000 10. 000 50. 00



CONTI D:

CAT NO0200
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C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
23427R- Bl D ESTI MATE RUN 05/ 10/ 2021
SHER100- 338 ESTI MATE NO 0004 11: 21: 06
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
*Construction Traffic Sign (Panel Size C) 18. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
*Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
*Drum Channel i zi ng Devi ce 150. 000 10. 000
EACH 30. 000 1, 050. 00
35. 00000 40. 000 1, 400. 00
*Drum Channel i zi ng Device (Wth Light) (Flashing) 150. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
*Drum Channel i zing Device (Wth Light) (Steady Burn) 150. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
*Mbbi | e Attenuator 480. 000 16. 000
DAY 17. 000 11, 900. 00
700. 00000 33. 000 23, 100. 00
F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adj ustnment 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,415,955.01$% 109, 784.08 $ 645, 502. 86

630- 80343

630- 80355

630- 80360

630- 80363

630- 80364

630- 85041

700- 70010

700- 70016

700-70111

700- 70380

ROADWAY



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 6
ESTI MATE RUN 05/ 10/ 2021

CONTI D: C23427R

PCN: 23427R-BI D

PRQIECT SHER100- 338

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0215 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
2, 000. 00000 0. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

2,417,955.01 %

11: 21: 06
ANMOUNT
THI'S CUMULATI VE

PERI OD AMOUNT

0. 00

0. 00

0.00$ 0.00

109, 784.08$  645,502. 86



